
9^y Project Summary Report
Contractor's Name:

Contract Number:

Site Name & Location:

Project Resources Inc.

W9128F-04-D-0029

VB I-70 Superfund Site

SDMS Document ID

2027811

Time Period: 07AUG04 13AUG04 Report # 009

Project Safety Report
Days Worked To Date:

Project Man-hours To Date:

59

17,856.75

Date of Last Accident:

Hours Worked w/o Accident:

N/A

167.50

Comments/Issues: Mike Lombard!, an ER truck driver, was replacing a tarp on a dump truck and the
wrench he was holding slipped and propelled into his cheek. He was taken to the
hospital and given ten stitches. He was able to return to normal duty with no
restrictions.

Project QC/QA Report
Project Deficiencies:
Comments/Issues:

None.
None.

Project Schedule Report

Task

Remediation
Property Close-Out
Final Report

PROJECT

Scheduled
Start

16JUN04
310CT05
01DEC04

16JUN04

Finished

30DEC04
15MAR05
15JAN05

15MAR05

DUR
Current

Start

16JUN04*

16JUN04*

Finished

15DEC04

15MAR05

OUR
%

Complete

45
0
0

30
* These dates are actual dates.

Conditions/Events which have/may result In delayed progress

None.

Current Project Activities
Property owners were contacted and restoration appointments were scheduled.
Ten properties remediated to backfill this week.
Ten restoration appointments completed for a total of 305 to date.
Ten completion appointments completed.
Digital copies of property files were created and property completion packets composed.
Victor Ketellapper, EPA, and Barbara O'Grady, CDPHE, on-site Wednesday, August 11, 2004 for a weekly
meeting.
Water permits were renewed with the City of Denver.
Procurement process underway for NE Denver Housing to conduct lead-based paint assessment of 15
initial homes.
Procurement process underway for Sod.
Out of town crew rotated out on August 13, 2004. A small local crew will remain and conduct follow-up work
and watering of sod.
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Upcoming Project Activities

Remediation of 10 homes scheduled for next week.
Restoration appointments to continue, with 10 scheduled for next week.

Project Quantities
Item

Completed Properties
Square Footage Excavated

Unit
Property

SF

Last Report
67

275,193

To Date
67

331,364*

Comment >

'Approximate totals
Project Photos

Additional Comments/Observations
a None

Signed: Michelle Smith Date:
13AUG04
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